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Week: September 29-October 4, 2014 Project No:  1305 

Rain Days/Weather Conditions: Rained 0.8” Friday 

Personnel on-site:  EcoGro/Ridgewater:  John Arthur, Tony Berry, Tom Cutter, Eric 
Dawalt, Jim Hanssen, Jon Linder, Chad Relinski, Brad Redmon, & 
Russ Turpin. 
Stantec:  Oakes Routt (Tuesday -Wednesday for Survey/Stakeout & 
Progress Meeting). 

Equipment on-site: Komatsu PC 160 w/ hyd. thumb, PC 360 w/ hyd. thumb, Terex 
TA27, Bobcat T300 

Material deliveries to project site:  N/A 

Work performed this week:  Continued excavating floodplain RT Sta. 115+00 and 
hauled soil to ravine riffles. 

 Built riffle in ravine at ~RT Sta. 302+60. 

 Worked on building riffle subgrade with soil fill at ~RT Sta. 
304+20.   

 Built temporary diversion channel from Public Fishing Area 
and diverted flow into channel on Wednesday.   

 Built floodplain berm and walking trail along Public Fishing 
Area LT Sta. 102+00 to 103+50.  

 Surveyed/staked out baselines along ravine and stream 
centerline Sta. 105+00 to 113+00. 

 Held monthly Progress Meeting on Wednesday with Andy 
Mowrey, Dave Dreves, and Don Bunell from KDFWR and 
Keith Bohart from DECA. 

Erosion & sediment controls 
installed: 

 Installed turf seed and straw on finished floodplain berm 
and channel banks from ~Sta. 102+00 to 103+50. 

 Installed erosion control blanket, temporary seed, and 
straw along temporary diversion channel. 

 Installed sediment traps around soil stockpile areas. 

Work scheduled for next week:  Continue excavating for floodplain and channel upstream 
of Campground Road (113+00 to 116+80) and haul soil to 
ravine to finish building riffles (Sta. 301+00 to 304+80). 

 Install compacted clay fill in ravine stream crossing ~Sta. 
106+00 to 106+60. 

 Continue delivering boulders for step pools and start 
delivering 18” D50 rock for step pools. 

Work planned for two weeks ahead:  Construct channel from ~Sta. 110+00 to 116+80. 
 Continue delivering boulders and 18” D50 rock for step 

pools. 

General Comments:  Access to the Public Fishing Area (left side starting at 
temporary diversion) and the ravine within the work area 
(within 500’ of the bridge) is closed to protect the public during 

construction in those areas.  KDFWR, USFWS & USACOE are 
continuing to inform the public of the closure.  

 KDFWR’s Kentucky Afield Television segment on the 

Hatchery Creek project can be seen at: 
https://www.youtube.com/watch?v=wOqa8tNK88s&list=UUdJM0s
HqyWOmjsPtRhFS15Q 

 

 
Prepared by:  Eric Dawalt, P.E.                                 

 
Date:  10-6-14   

 

https://www.youtube.com/watch?v=wOqa8tNK88s&list=UUdJM0sHqyWOmjsPtRhFS15Q
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Pictures from this week’s construction: 
 

 
 

Trees cleared for temporary diversion channel near Public Fishing Area (Looking upstream ~LT 
Sta.105+00). 

 
 

 
 
Temporary diversion channel constructed by excavating ~five foot-deep channel, installing rock toe in 
outer bends, and protecting banks with erosion control blanket. (Looking upstream ~LT Sta.105+00).  
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Temporary diversion channel with water flowing (looking upstream ~LT Sta.105+00). 
 
 

 
 

Constructing floodplain berm and walking trail along Public Fishing Area (~LT Sta.102+00 looking 
downstream).  Apparently construction does not scare away trout fishermen. 
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Rock chute at end of temporary diversion channel that will convey water down into ravine. (Looking 
upstream ~LT Sta.106+00). 

 
 

 
 

Rock chute at end of temporary diversion channel with flow. (~LT Sta.105+50). 
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Panorama of rock chute at end of temporary diversion channel with flow (~LT Sta.106+00). 
 
 

 
 

 
 

Aerial photograph taken by KDFWR’s Don Bunnell with a drone helicopter.  It shows existing Public 
Fishing Area “rip rap channel” with temporary diversion channel on left side of picture (~Sta.103+50).  

Finished floodplain berm and gravel walking trail (with rock seats) can be seen in bottom left of 
photograph. 


